

NRO REVIEW COMPLETED

TOP SECRET



STAFF MEETING MINUTES - 22 July 1958 CORONA ITEMS

Personnel Present: Mr. Bissell
Col. Burke

Mr. Cunningham Col. Geary

1. Progress on CORONA, [redacted] and GUSTO. Mr. Bissell reported that in general the recent trip of several staff members to the West Coast indicated that CORONA, [redacted] and GUSTO all were proceeding satisfactorily. The delays normally anticipated at this developmental stage of these projects so far had not turned up.

2. GUSTO. Mr. Bissell requested [redacted] to review the latest OSI report on Russian ground-to-air missile capability. He felt it possible that this prediction on the Russian 1961 kill-probability might be overstated, but that such an estimate was crucial to proceeding with GUSTO. Also to be examined, but of lesser priority, is the Russian air-to-air missile capability.

ACTION: [redacted] - SUSPENSE: 30 July (in time for 31 July panel session)

3. CORONA. In response to a query Mr. Bissell stated that not more than one person from the DPS staff would need to be primarily involved in the field on CORONA.

Mr. Bissell said a meeting was needed in the near future among Col. Sheppard, [redacted] to discuss (a) cover and (b) operational procedures on CORONA. Mr. Bissell also commented that someone from Operations should make an on-the-spot examination of the physical layout at Cooke.

ACTION: Operations.

APPROVED:

WILLIAM BURKE
Colonel, USAF
Deputy Director, DPS/DCI

Distribution:

- | | |
|-----------------|-----------------------|
| 1 - SA/PD/DCI | 8 - Secur DPS |
| 2 - Dep Dir DPS | 9 - Commo DPS |
| 3 - D&P DPS | 10 - Contr DPS |
| 4 - Admin DPS | 11 - Mat DPS |
| 5 - Cover DPS | 12 - Ops DPS |
| 6 - Pers DPS | 13 - Admin COR Chrono |
| 7 - Finan DPS | |

RI COPY

Approved For Release 2002/08/28 : CIA-RDP63-00313A000600110028-4

STAFF MEETING MINUTES - 22 July 1958 CORONA ITEMS

Personnel Present: Mr. Bissell
Col. Burke

25X1

Mr. Cunningham Col. Geary

1. Progress on CORONA, [] and GUSTO. Mr. Bissell reported that in general the recent trip of several staff members to the West Coast indicated that CORONA, [] and GUSTO all were proceeding satisfactorily. The delays normally anticipated at this developmental stage of these projects so far had not turned up.

25X1

25X1

2. GUSTO. Mr. Bissell requested [] to review the latest OSI report on Russian ground-to-air missile capability. He felt it possible that this prediction on the Russian 1961 kill-probability might be overstated, but that such an estimate was crucial to proceeding with GUSTO. Also to be examined, but of lesser priority, is the Russian air-to-air missile capability.

25X1

ACTION: [] - SUSPENSE: 30 July (in time for 31 July panel session)

3. CORONA. In response to a query Mr. Bissell stated that not more than one person from the DPS staff would need to be primarily involved in the field on CORONA.

Mr. Bissell said a meeting was needed in the near future among Col. Sheppard, [] to discuss (a) cover and (b) operational procedures on CORONA. Mr. Bissell also commented that someone from Operations should make an on-the-spot examination of the physical layout at Cooke.

ACTION: Operations.

25X1

APPROVED:

WILLIAM BURKE
Colonel, USAF
Deputy Director, DPS/DCI

Distribution:

1 - SA/PD/DCI	8 - Secur DPS
2 - Dep Dir DPS	9 - Commo DPS
3 - D&P DPS	10 - Contr DPS
4 - Admin DPS	11 - Mat DPS
5 - Comm DPS	12 - Ops DPS
6 - Pers DPS	13 - Admin COR Chrono
7 - Finan DPS	